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PROGRESS REPORT NO. 101 

TO: Dr. Laura Buelow – U.S. Environmental Protection Agency (EPA) - via Email 
Matt Wilkening – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Kris McCaig – Teck American Incorporated (TAI) 

DATE: December 11, 2014   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 101 Month Ending November 2014 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Phase 2 Sediment Study - Field sampling activities were completed on October 24, 2013. 
Field sediment and porewater chemistry validated data were submitted to EPA for quality 
assurance review; EPA provided review comments to TAI on February 26, 2014 and TAI 
responded with a memo addressing EPA’s comments on March 3, 2014. 

Short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day Hyalella azteca) 
were completed for all batches on April 24, 2014. Bioassay test data and analytical 
chemistry data for porewater and sediment samples collected during the short term 
bioassay tests have been loaded into the project database; chemistry data is awaiting EPA 
quality assurance review.  

As required by the quality assurance project plan (QAPP), TAI submitted a technical 
memorandum, using preliminary biology and chemistry data from short term bioassay 
tests to propose 18 sediment samples for long term bioassay testing, to EPA on June 30, 
2014. Following email correspondence and telephone discussions between TAI and EPA 
through the months of July through September, EPA provided (in an electronic mail 
message dated October 8, 2014) response to TAI’s above referenced technical 
memorandum. At the time of writing, TAI provided response to EPA’s suggested 
changes to the samples selected for testing, in a memo dated December 2, 2014 
(submitted via email).  

TAI submitted a proposal to conduct backscatter electron microscopy (BSEM) on 
archived sediments on February 25, 2014 and followed up in March with supporting 
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information requested by EPA. EPA provided a memorandum to TAI on June 4, 2014 
requesting that 4 new samples be included in addition to those proposed by TAI; TAI 
submitted a technical memorandum describing how the BSEM will be performed on 
August 15, 2014. EPA gave approval (via email to TAI on November 6, 2014) for use of 
the proposed contract laboratory (RJ Lee Group) for BSEM analysis. TAI began working 
with laboratories to plan for sample shipment from ALS to RJ Lee Group in December 
2014. 

Bossburg Flat Beach Refined Sediment and Soil Study - TAI is in receipt of EPA’s 
November 13, 2014 letter with comments and conditional approval of the September 
2014 Draft Final Version 2 of the QAPP. At the time of writing TAI submitted response 
to comments and a revised document for final approval by EPA (via email on December 
5, 2014). 

Soil Study – Field sampling activities commenced on September 8, 2014 and were 
completed on October 23, 2014. Chemistry analysis of the incremental composite soil 
samples is underway and validated data will be submitted to EPA by January 26, 2014. 

Benthic Macroinvertebrate Tissue Study – TAI is in receipt of EPA’s August 19, 2013 
Expected Level of Effort For Sampling Benthic Macroinvertebrate Tissue, Upper 
Columbia River paper and the TAI technical team has been reviewing and evaluating in 
coordination with EPA and the National Park Service. TAI submitted the Draft Quality 
Assurance Project Plan for the Macroinvertebrate Tissue Study to EPA on November 18, 
2014 for review and comment. 

Beach Sediment Study Field Sampling and Data Summary Report (DSR) – TAI is in 
receipt of EPA’s October 31, 2014 letter with comments and conditional approval of the 
March 2014 Draft Final Beach Sediment Study DSR. At the time of writing TAI 
submitted to EPA (via email on December 5, 2014) a revised document for final approval 
and EPA approved the document as final via email on that same day. 

Human Health - TAI received from EPA, the draft data analysis report (DAR) for the 
Recreational Use Survey on January 17, 2014 and submitted comments to EPA on June 
11, 2014.  

TAI provided comments on the June 20, 2014 draft final Tribal Survey DAR in a letter to 
EPA dated July 17, 2014; EPA responded via email on November 21, 2014 with response 
to items 1 and 2 of TAI’s comments and indicated “Regarding items 3 through 6 in your 
letter, EPA will make changes to the report, as appropriate.” 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4501. 


